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Foimet Plam^ell Imfmumdment 

Semimonthly Construction Update 
Progress Repor t #35—February 4 , 2008 

Work Completed: January 17-30, 2008 

• Completed solidifying excavated soil and sediment at Staging Area 5S. 
• Completed placing backfill and erosion control stone on the west bank of the Kalamazoo River 

near the Plainwell Dam. 
• Completed record survey activities associated with the water control structure, cofferdam, and 

post-excavation activities in removal areas. 
• Completed a boundary record survey of Consumers Power Co. property located between Miller 

Road and the Kalamazoo River. 
• Completed identification and marking of all utilities in all removal areas. 
• Began the construction of an access road between Miller Road and the Kalamazoo River. 
• Began clearing and grubbing activities at Removal Areas 11A and 12A. 

** All values are unofficial, estimated quantities, subject to revision/verification 

Work Planned: January 31-February 13, 2008 

• Continue construction of access roads into Removal Areas 9A through 13A. 
• Continue clearing and grubbing activities at Removal Areas 9A through 13A. 
• Begin construction activities associated with Staging Area 4N. 
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R e m o v a l P rog ress 

The Removal Progress graphs wi l l be on hiatus until removal activities 
commence in March. 

Notes: 
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Removal Progress 

The Removal Progress graphs will be on hiatus until removal activities 
commence in March. 
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Health & Safety Update 

• 2 Loss Prevention Observations (LPOs) were completed during this period. 
A total of 108 LPOs have been completed for the project to date. 

Weather Summary 

• Work activities were canceled on January 30"^ due to blowing snow, ice and freezing 
temperatures. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No ̂  Yes G 
Exceedances? N/A ^ No • Yes • If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 40,000 gallons 
Testing Performed this Week? No • Yes ^ 
Exceedances? N/A [U No ̂  Yes • If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No ̂  Yes Q . in 
Cleanup Standard Achieved? N/A ^ Yes D No Q If no, explain: 

Issues Encountered/Solutions Advanced 

• None. 
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Equipment on Site 
-'.:'.'.,.M~ ' I I I ' * - - ' • . . • " ' ' - ^ f ^ -WtAi - ' ' ' " " ' .•.'•'.'.'. ' ' , ' , 1 . ,v ' i r ' . / - -

3?^'" ' "~KSI* •'^^^f^lSw^"''^^'''?^'T~3^ 
Komatsu PC-300 Excavator 
Komatsu PC-300 HD Long Reach 
Komatsu PC-200 Excavator 
John Deere JD-50 Mini-Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
CAT 328 Loader (King) 
American 80-ton Crane (King) 
2,000 Gallon Water Truck 
Smooth Drum Roller 
John Deere Skidsteer 
Vermeer Chipper 
Komatsu 400 Articulating Dump Truck 
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Personnel, Regulatory Staff, and Visitors on Site 

'^^jf{fi;i^f^^^flP^^Jff^?Mi\ 
.m0MK'. hl,a.v.,. . ' ^ m - - . T"-*? 

Terra Contracting'Staff 
Jim Saric/USEPA 
Michael Berkoff/USEPA 
Mike Ribordy/USEPA OSC 
Craig Thomas/USEPA 
Paul Bucholtz/MDEQ 
John Bradley/MDEQ 
Judith Gapp/MDEQ 
John Lerg/MDNR 
Sharon Hanshue/MDNR 
Lisa Williams/USFWS 
Weston Contractors 
CDM Contractors 
Chase Fortenberry/KRSG 
Mark Brown/KRSG 
Steve Garbaciak/ARCADIS BBL 
Adam Chwalibog/ARCADIS BBL 
Eric Hritsuk/ARCADIS BBL 
Rich Price/ARCADIS BBLES 
Matt Bowman/ARCADIS BBLES 
EJ Suardini/ARCADIS BBLES 
Mike Kohagen/ARCADIS BBLES 
Michelle Rumler/ARCADIS BBL 
Joe Willoughby/ARCADIS BBLES 
Ben Lawrence/ARCADIS BBLES 
Nick Harmer/ARCADIS BBL 
Other Subcontractors (Specify) 
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Backfill and post-excavation activities downstream of the 
Phase 1 cofferdam on the west bank of the West Channel. 

Constructing an access road between Miller Road and the 
Kalamazoo River. 

Clearing activities in Removal Area 11 A. Clearing and grubbing activities in Removal Area 11A. 
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Targeted Removal Areas—Former Plainwell Impoundment 
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RaHOVAL UPLAND 
AREA3A2 

U>LAMp'AREAiB10 

REMOVAL ^; 
AREA4B 

, \ UPLAND AREATA 1 

LEGEND; 

SHORELINE 

' " ' ! RIVER 

STAGINGAREA 
STAGINGAREA- DEMOBILIZED 

TRUCKTRAFFIC: 
= REMOVALAREATO/FROM DISPOSALAREA 

\ 

CLEARING/GRUBBINGCOMPLETE 
REMOVAL COMPLETE 
REMOVALAND REPLANTING COMPLETE 
AREAS TARGETED FOR REMOVAL IN 2008 

Notes: 

Additional planting in 'Removal and Replanting Complete' areas may be necessary in 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and 
staging areas and final boundaries of removal areas will be determined at the time of construction. 
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